
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:30 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 348 Date: 15-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 675

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in AM to mostly sunny in PM w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to process yesterdays surveying information for all even panel points (96 to 116) and one odd
panel point (117) on OBG lifts 11/12E and 11/12W.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- Continued to review Tai-Lin Lui's comments particularly related to surveying for Submittal 2419R00
Erection Plan: Pier E2 Bearing and Shear Key.
- See Lalit and Philip's diaries for details on the operation, equipment, and labor for the prep-work for the
Shear Key and Bearings placement on the top of the E2 cap beam concrete surface.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.

Attachment

Start of work on the E-Line mainspan catwalk. ABF ironworkers continuing to connect steel beams to the W2 working
platform on the south end of the W2 cap beam.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 348 Date: 15-Jul-2011 Friday

Top of the tower head seen from the stairs on the erection tower. Tower head components fit-up and ready for additional measurements
prior to being dismantled from the grillage for cable placement.
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